

Bruce, Kristina

From: agrinnell@algenv.com
Sent: Friday, June 5, 2020 12:52 PM
To: Shanahan, Shaun; Ryan, Gary; Spinney, Jim; Cohen, Paul; Belansky, Evan; 'Doug Hausler'; njjj888@163.com; meimei1562@gmail.com; nick6636@gmail.com; Rosa, Sue
Cc: powellman1@gmail.com; 'Alice Cui'
Subject: 255 Princeton - Project Update

Follow Up Flag: Follow up
Flag Status: Flagged

To All,

Please be advised the abatement and demolition of the former Richardson Hall is moving forward as follows:

1. F&D Trucking and EnviroGreen LLC have been contracted by the Owner to conduct the abatement and demolition of the former Richardson Hall in accordance with the NTWP plan as approved by MA DEP
2. Work will commence on Monday June 8th, 2020. No active debris removal for the first couple of days till the site setup is completed inspected and approved by DEP.
3. Just a reminder work hours will be from 8am till 5:00 pm – If any one calls the Town kindly mention no-one should be on the property who is not affiliated with the project.
4. Someone from the contractor will be contacting the building department with regards to permitting but more importantly to review any previous cut, cap make safe.
5. ALG will have a representative onsite full time, monitoring contractor activities.
6. Security patrols still active.

Enjoy your weekend.

Best Regards,

Allen Grinnell
General Manager

ALG Environmental Consulting
20 Island Pond Road
Derry, NH 03038

Office 603-216-1350
Fax 603-216-1351
Cell 603-557-5335
agrinnell@algenv.com

Serving the Environmental Needs of Clients throughout New England!

Disclaimer